From: dbofinger@kemron.com

Sent: 7/16/2012 3:12:45 PM

To: "Richard Fetzer/R3/USEPA/US@EPA" <Fetzer.Richard@epamail.epa.gov>
CC: "padams@kemron.com” <padams@kemron.com>

Subject: RE: Dimock Water Funding

Rich,

| assume that you are not coming today as referenced below. Any way we can do the work orders
next week, the only new thing is that Paul needs to go home Saturday July 21st through and will
return Tuesday July 24" and Joanna is aware of this. | guess | will see you on the 23™

Have a good day

Dave Bofinger

Response Manager

Kemron Environmental Services Inc
1359-A Ellsworth Industrial Blvd

Atlanta, GA 30318

e mail- dbofinger@Kemron.com

Cell phone- 404 725 3257

Phone-404 636 0928 Fax 404 636 7162
Visit us at www.kemron.com

From: Richard Fetzer [mailto:Fetzer.Richard@epamail.epa.gov]
Sent: Tuesday, July 10, 2012 2:07 PM

To: David Bofinger

Cc: James Adams; Joanna Mcdonald; Kelley Chase

Subject: RE: Dimock Water Funding

Dave. Thanks for staying on top of the funding situation.

Demobe Mark this Friday.

Put the site files into the Kemron trailer for this weekend. | will modify that, if necessary, on Monday
7/16. | will be onsite that day.

Thanks again.

Rich

Richard M. Fetzer

Federal On-Scene Coordinator

100 Gypsum Road

Stroudsburg, PA 18360

(215) 341-6307

From: "David Bofinger" <dbofinger@kemron.com>

To: Richard Fetzer/R3/USEPA/US@EPA

Cc: Kelley Chase/R3/USEPA/US@EPA, "James Adams" <jadams@kemron.com>, Joanna
Mcdonald/R3/USEPA/US@EPA

Date: 07/10/2012 12:10 PM
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Subject: RE: Dimock Water Funding
Rich,

| just had Paul review the numbers and by keeping Mark here on site but demobing July 31%' | we
would have enough money to keep Paul & | on site and demobe on Friday August 3™ .

To have Paul & | on site and demobing on Friday August 10" would require another estimated

[ Exa-cai

We could significantly save money and allow Paul & | to remain on site until August 10" with the
current funding by having Mark demobe this Friday since all of the EPA equipment will be gone (with
the exception of the site records) by this Friday and if you are concerned about the security of them |
would make the following suggestions

1-  The files could be locked up inside the Kemron trailer inside the building and provide you with a
key for access to it.

2-  The files could be locked up in the waterproof tool box on Paul’s truck

3-  The files could be taken to the hotel and stored in our rooms

This would also allow to continue having Paul on site for 8 hours each day for Saturday & Sunday for
checking the Water delivery systems out

Please let me know if you agree with any of these suggestions.
Thanks

Dave Bofinger

Response Manager

Kemron Environmental Services Inc
1359-A Ellsworth Industrial Blvd

Atlanta, GA 30318

e mail- dbofinger@Kemron.com

Cell phone- 404 725 3257

Phone-404 636 0928 Fax 404 636 7162
Visit us at www.kemron.com

From: Richard Fetzer [mailto:Fetzer.Richard@epamail.epa.gov]
Sent: Thursday, July 05, 2012 2:33 PM

To: David Bofinger

Cc: Kelley Chase; James Adams; mcdonald.joanna@epa.gov
Subject: Re: Dimock Water Funding

thanks Dave. | just took a look at the dates for our schedule, based upon this week's events.
Although nothing has been decided, it looks like we will be notifying the residents on 7/23 and then
giving them 10 business days to let us know how they want us to leave their systems. That puts us to
the week of 8/6. So, we may have to squeeze out one more week. Let me know if that causes a
problem.
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Rich

Richard M. Fetzer

Federal On-Scene Coordinator

100 Gypsum Road

Stroudsburg, PA 18360

(215) 341-6307

From: "David Bofinger" <dbofinger@kemron.com>
To: Richard Fetzer/R3/USEPA/US@EPA

Cc: Kelley Chase/R3/USEPA/US@EPA, <padams@kemron.com>
Date: 07/05/2012 02:14 PM

Subject: Dimock Water Funding

Rich,

| requested for Paul to do projections for the site with our current funding. The Dimock Water Site
will achieve 85% of the current ceiling around July 23 and we are projecting to demobe date of July
31t with the current funding. | know that currently you plan to be completed by that date, however if
things change this gives you a date with current operations that could be funded with the current
ceiling.

Dave Bofinger

Response Manager

Kemron Environmental Services Inc
1359-A Ellsworth Industrial Blvd

Atlanta, GA 30318

e mail- dbofinger@Kemron.com

Cell phone- 404 725 3257

Phone-404 636 0928 Fax 404 636 7162
Visit us at www.kemron.com

Know Safety, No Accidents
P Before printing, think about ENVIRONMENTAL responsibility

The information contained in this email may be confidential and/or legally privileged. It has been sent
for the sole use of the intended recipient(s). If the reader of this message is not an intended recipient,
you are hereby notified that any unauthorized review, use, disclosure, dissemination, distribution, or
copying of this communication, or any of its contents, is strictly prohibited. If you have received this
communication in error, please reply to the sender and destroy all copies of the message. To contact
us directly, send to postmaster@kemron.com. Thank you.
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communication in error, please reply to the sender and destroy all copies of the message. To contact
us directly, send to postmaster@kemron.com. Thank you.

Know Safety, No Accidents
P Before printing, think about ENVIRONMENTAL responsibility

rec d this communic
postmaster@kemron.com.

DIM0127246 DIM0127249



